DIVISION 1 - GENERAL REQUIREMENTS
SECTION 01040 - PROJECT COORDINATION
PART 1 - GENERAL
1.01 - SUMMARY
A. This Section specifies minimum administrative and
supervisory requirements necessary for coordination on

the Project to Dbe collectively fulfilled by the
Contractor including, but not limited to:

1. Coordination
2. Administrative and supervisory personnel
3. General installation provisions
4. Cleaning and protection
B. Where applicable, the Prime Contractor shall participate

in these coordination requirements, even though certain
areas of responsibility are assigned to a specific
subcontractor.

C. Progress meetings, coordination meetings and pre-
installation conferences are included in Section
01200 - PROJECT MEETINGS.

D. Requirement for the Contractor's Construction Schedule is
included in Section 01310 - PROGRESS SCHEDULES.

1.02 - COORDINATION

A. Coordination: The Prime Contractor shall coordinate its
construction activities with those of its subcontractors
and other entities involved to assure efficient and
orderly installation of each part of the Work. The Prime
Contractor shall coordinate its operations with
operations included under different Sections of the
Specifications that are dependent upon each other for
proper installation, connection, and operation.

1. Where installation of one part of the Work is
dependent on installation of other components,
either before or after its own installation, each
Contractor shall schedule its construction
activities in the sequence required to obtain the
best results.

2. Where sleeves, cutouts, chases, and similar
provisions are required for the Work of a
particular trade, the Contractor responsible for
that trade shall furnish and place sleeves and
other such required components and shall layout and
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coordinate the installation of his Work with the
Work of other affected Contractors.

3. Where availability of space 1is limited, each
Contractor shall coordinate installation of
different components with other Contractors to

assure maximum accessibility for required
maintenance, service and repair.
4. Each Contractor shall make adequate provisions to

accommodate items scheduled for later installation.

Where necessary, prepare memoranda for distribution to
each party involved outlining special procedures required
for coordination. Include items such as required notices,
reports, and attendance at meetings.

Administrative Procedures: The Prime Contractor shall
coordinate scheduling and timing of its administrative
procedures with other construction activities and
activities of other Contractors to avoid conflicts and
ensure orderly progress of the Work. Such administrative
activities include, but are not limited to:

1. Preparation of schedules

2. Installation and removal of temporary facilities
3. Delivery and processing of submittals

4. Progress meetings

5. Contract Closeout activities

Conservation: The Prime Contractor shall coordinate

construction activities to ensure that operations are
carried out with consideration given to conservation of
energy, water, and materials.

1. Salvage materials and equipment involved 1in
performance of, but not actually incorporated in,
the Work. Refer to other Sections for disposition
of salvaged materials that are designated as EPA
property.

Work that interferes with the operations of existing
occupants shall require any or all parts of the
Contractor's work to be done on 3rd shifts, weekends or
other times as required to avoid interruptions. No
compensation will be provided for any additional expenses
or work.

1.03 - SUBMITTALS

A.

Staff Names: Prior to ten (10) calendar days before
commencing work, each Contractor shall submit a list of
its principal staff assignments, including the
Superintendent and other personnel in attendance at the
site; identify individuals, their duties and
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PART

3.01

2

responsibilities; 1list their addresses and telephone
numbers.

- PRODUCTS - NOT APPLICABLE

3 - EXECUTION

- GENERAL INSTALLATION PROVISIONS

A,

Inspection of Conditions: The Contractor involved shall
require the installer of each major component to inspect
both the substrate and conditions under which Work is to
be performed. Do not proceed until unsatisfactory
conditions have been corrected in an acceptable manner.

Manufacturer's Instructions: Comply with manufacturer's
installation instructions and recommendations to the
extent that those instructions and recommendations are
more explicit or stringent than requirements contained in
Contract Documents.

Inspect materials or equipment immediately upon delivery
and again prior to installation. Reject damaged and
defective items.

Provide attachment and connection devices and methods
necessary for securing Work. Secure Work true to line
and level. Allow for expansion and building movement.

Visual Effects: Provide uniform joint widths in exposed
Work. Arrange joints in exposed Work to obtain the best
visual effect. Refer questionable choices to the
Associate for final decision.

Recheck measurements and dimensions before starting each
installation.

Install each component during weather conditions and
project status that will ensure the best possible
results. Isolate each part of the completed construction
from incompatible material as necessary to prevent
deterioration.

Mounting Heights: Where mounting heights are not
indicated, install individual components at standard
mounting heights recognized within the industry for the
particular application indicated. Refer questionable
mounting height decisions to the Architect for final
decision.
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3.02

- CLEANING AND PROTECTION

A,

During handling and installation, clean and protect
construction in progress and adjoining materials in
place. Apply protective covering where required to ensure
freedom from damage or deterioration at Contract
Completion.

Clean and maintain completed construction areas on a
daily basis. Adjust and lubricate operable components to
ensure operability without damaging effects.

Limiting Exposures: The Prime Contractor shall supervise
its construction activities to ensure that no part of the
construction, completed or in progress, 1is subject to
harmful, dangerous, damaging, or otherwise deleterious
exposure during the construction period. Where
applicable, such exposures include, but are not limited
to the following:

Excessive static or dynamic loading
Excessively high or low temperatures
Thermal shock

Excessively high or low humidity
Air contamination or pollution
Water or ice

Solvents

Chemicals

Light

10. Puncture

11. Abrasion

12. Heavy traffic
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13. Soiling, staining and corrosion
14. Bacteria

15. Rodent and insect infestation
16. Combustion

17. Electrical current

18. High speed operation

19. Improper lubrication

20. Unusual wear or other misuse
21. Contact between incompatible materials
22. Destructive testing

23. Misalignment

24. Excessive weathering

25. Unprotected storage

26. Improper shipping or handling
27. Theft

28. Vandalism

END
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